

NovaDesk AI - Product Backlog & Sprint Planning

Planned Sprint	Actual Sprint	US ID	User Story Description	MOSCOW	Dependency	Assignee	Status
Sprint 3	Sprint 3	US-101	As a trainer, I want to view a real-time coaching dashboard so that I can monitor agent performance.	Must Have	None	Raghav	Completed
Sprint 3	Sprint 3	US-102	As an agent, I want to receive suggested replies based on customer intent.	Must Have	None	Dhanlaxmi	Completed
Sprint 4	Sprint 4	US-103	As an admin, I want to upload PDF knowledge base documents for RAG.	Must Have	US-101	piyush	Completed
Sprint 4	Sprint 4	US-104	As a user, I want the UI to be responsive on mobile devices (e.g. iPhone).	Should Have	None	sarvani	Completed
Sprint 5	Sprint 5	US-105	As an admin, I want an executive dashboard for trend analytics.	Should Have	US-101	Raghav	Completed
Sprint 5	Sprint 5	US-106	As a system, I want to cache frequent RAG queries to reduce latency.	Could Have	US-103	Dhanlaxmi	Completed
Sprint 6	Sprint 6	US-107	As an agent, I want a dark mode toggle for better night visibility.	Won't Have	None	piyush	In Progress
Sprint 6	Sprint 6	US-108	As a user, I want to see markdown links rendered as clickable URLs.	Must Have	US-102	sarvani	In Progress

NovaDesk AI - Sprint Backlog & Task Tracking

NOTES: Task sizing should be between 0.5 to 12 hours

US ID	Task ID	Task Description	Start Date	End Date	Team Member	Activity	Status	Est.	D1	D2	D3	D4	D5	D6	D7	D8	D9	D10	D11	D12	D13	D14
US-103	T-301	Create API for PDF document upload	15 Jul 2026	18 Jul 2026	piyush	Backend	Done	12	4	4	4	0	0	0	0	0	0	0	0	0	0	0
US-103	T-302	Setup ChromaDB for embeddings	16 Jul 2026	20 Jul 2026	Raghav	DB/Backend	Done	10	0	2	4	4	0	0	0	0	0	0	0	0	0	0
US-104	T-303	Refactor CSS for mobile navigation	15 Jul 2026	17 Jul 2026	sarvani	Frontend	Done	8	4	4	0	0	0	0	0	0	0	0	0	0	0	0
US-104	T-304	Fix upload button on iPhone 14/15	22 Jul 2026	23 Jul 2026	Dhanlaxmi	UI/UX	Done	4	0	0	0	0	0	0	0	2	2	0	0	0	0	0
US-105	T-401	Design executive dashboard wireframes	29 Jul 2026	31 Jul 2026	sarvani	Design	Done	6	2	2	2	0	0	0	0	0	0	0	0	0	0	0
US-105	T-402	Implement trend analytics API endpoints	30 Jul 2026	04 Aug 2026	Raghav	Backend	Done	15	0	3	4	4	4	0	0	0	0	0	0	0	0	0
US-106	T-403	Setup Redis cache for RAG queries	05 Aug 2026	08 Aug 2026	Dhanlaxmi	Backend	Done	12	0	0	0	0	0	0	0	4	4	4	0	0	0	0
US-107	T-501	Add dark mode context to React	12 Aug 2026	14 Aug 2026	piyush	Frontend	In Prog	8	4	2	0	0	0	0	0	0	0	0	0	0	0	0

NovaDesk AI - Sprint Impediments

Sprint	Day	Impediments	Action Taken
Sprint 3	Day 4	ChromaDB container crashing out of memory when ingesting large PDFs.	Raghav increased Docker memory limit to 4GB and batched the ingestion process.
Sprint 4	Day 2	OpenAI API rate limits hit during document embedding generation.	Dhanlaxmi implemented exponential backoff retries in the backend.
Sprint 5	Day 5	Recharts library version conflict with React 19.	piyush downgraded Recharts to a stable version and locked it in package.json.
Sprint 6	Day 3	Markdown parser failing on complex table edge cases.	sarvani switched to marked.js with a custom renderer for better stability.

NovaDesk AI - Sprint Retrospective

SL #	Sprint #	Start Date	End Date	Team member name	Start Doing	Stop Doing	Continue Doing	Action taken
1	Sprint 3	01 Jul 2026	14 Jul 2026	Dhanlaxmi	Write unit tests before creating PRs	Merging PRs without peer review	Daily standups and unblocking	Added branch protection rules to main.
2	Sprint 3	01 Jul 2026	14 Jul 2026	Raghav	Document API endpoints in OpenAPI	Hardcoding secrets in .env temporarily	Pair programming for complex agents	Created Swagger docs task for Sprint 4.
3	Sprint 4	15 Jul 2026	28 Jul 2026	sarvani	Break down UI tasks into smaller sub-tasks	Missing daily status updates on Jira	Responsive design cross-device checks	Template for UI stories updated.
4	Sprint 5	29 Jul 2026	11 Aug 2026	piyush	Use conventional commits for git logs	Pushing directly to staging branch	Thorough code reviews	Husky pre-commit hooks installed for linting.